Rpt-ID: RCPESPRJ Georgia Date: (7/08/2014
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14586-13-000-0 Estimate Number: 0006 Pay Period: 06/01/2014
to 06/30/2014

Contract Location: Time Allowed: 330 Days
TRAFFIC SAFETY IMPROVEMENTS AT VARIOUS LOCATION! Elapsed Calender Days: 330 Days
Percent Time: 100.00
District: 1 Area: 01
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 06/21/2013

P. O. BOX 1767 Date Awarded: 06/26/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/05/2013

FOREST PARK GA 30298-1767 Date Work Began: 01/14/2014

Phone: (404)361-0672 Date Time Stopped: 06/30/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/30/2014

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $258,395.40 Counties:

Original Contract Amount $258,395.40 Forsyth

Funds Available $7,814.76

Percent Complete 96.98%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007357 $258,395.40 $258,395.40 $7,814.76  96.98% $63,862.67|

Chief Engineer
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Estimate Summary By Project

Estimate Number: 0006 Pay Period: 06/01/2014
to 06/30/2014

Project Number:

Federal State Project Number:

0007357 SR 9 - TRAFFIC SIGNAL UPGRADES

CSSTP-0007-00(357)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$200,464.51 $149,374.37 $51,090.14

$50,116.13 $37,343.60 $12,772.53

$250,580.64 $186,717.97 $63,862.67

$0.00 $0.00 $0.00

$250,580.64 $186,717.97 $63,862.67

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$250,580.64 $186,717.97

$63,862.67

Total Payable:
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Contract ID: B14586-13-000-0 Estimate Number: 0006 Pay Period: 06/01/2014
to 06/30/2014
Project Number 0007357
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .789
10255.000 184
973 $1,886.92 $9,978.12
CSSTP-0007-00(357)
0020 441-0108 CONC SIDEWALK, 8 IN SY 155.000 231.444
99.000 .000
231.444 $.00 $22,912.96
0035 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .700
59160.000 .300
1.000 $17,748.00 $59,160.00
1
0040 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
62550.000 .200
1.000 $12,510.00 $62,550.00
2
0055 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wt LF 1,300.000 .000
1.100 1,214.000
1,214.000 $1,335.40 $1,335.40
0060 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 1,900.000 .000
1.100 1,405.000
1,405.000 $1,545.50 $1,545.50
0065 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLF 300.000 .000
0.850 278.000
278.000 $236.30 $236.30
0070 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 210.000 .000
8.250 197.000
197.000 $1,625.25 $1,625.25
0075 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 2,090.000 .000
2.750 2,148.000
2,148.000 $5,907.00 $5,907.00
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Contract ID: B14586-13-000-0 Estimate Number: 0006 Pay Period: 06/01/2014
to 06/30/2014

Project Number 0007357

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0120 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 1,660.000 1,668.000
1.400 .000
1,668.000 $.00 $2,335.20
0140 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF 147.000 .000
35.000 .000
.000 $.00 $0.00
0150 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 16.000 .000
82.500 16.000
16.000 $1,320.00 $1,320.00
0155 634-1200 RIGHT OF WAY MARKERS EA 4.000 .000
275.000 4.000
4.000 $1,100.00 $1,100.00
0170 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 2.000 .000
8250.000 2.000
2.000 $16,500.00 $16,500.00
0175 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 186.000 .000
4.400 488.250
488.250 $2,148.30 $2,148.30
Category Amount: $63,862.67 $188,654.03

Project Total Amount: $63,862.67 $250,580.64



